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llinois Central Railroad Company, the City of Mount : flimois Coznmerce Lommissior
Pulaski, and the State of Illinois, Department of : FALL SAFETY SECTION
Transportation '

T00-0086

Stipulated Agreement regarding improving public
safety at the crossing of the Company’s track with a
public highway known as Washington Street
located in Mount Pulaski, Logan County, lllinois,
designated as crossing AAR/DOT 289 495E,
Milepost 169.04-D.

SUPPLEMENTAL PETITION FOR EXTENSION

Now comes lllinois Central Railroad Company ("ICR") and petitions the
Ilinois Commerce Commission (the "Commission") for an order giving ICR an
extension to comply with the mandates of the Commission in this docket. In
support of its Petition, ICR states as follows;

1. ICR is a rail carrier operating in lllinois and is a rail carrier within the
meaning of the lllinois Commercial Transportation Law.

2. The lllinois Department of Transportation is an agency of the State
of lllinois and is subject to the jurisdiction c.)fthe Commission.

3. The City of Mount Pulaski is a political subdivision within the State
of lllinois and is subject to the jurisdiction of the Commission.

4, ICR owns and operates a line of railroad through Mount Pulaski in
Logan County; this line crosses at-grade with Washington Street in Mount

Pulaski ("Washington Street").



5. Pursuant to an order in this Docket dated October 4, 2000, the
Commission required ICR, in accordance with a Stipulated Agreement, to install
automatic flashing light signals controlled by constant warning time circuitry at
Washington Street by October 4, 2001.

6. Due to unanticipated demands from other projects, ICR was unable
to complete the work ordered at Washington Street by October 4, 2001.

7. ICR intends on completing the installation of automatic flashing light
signals controlled by constant warning time circuitry at Washington Street by
March 31, 2002.

8. Therefore, ICR is requesting an extension of time until March 31,
2002, to complete the work mandated by the Commission in ICC Docket #T00-
0086.

WHEREFORE, lllinois Central Railroad Company respectfully requests
that the Commission: |

a. Give lllinois Central Railroad Company until March 31, 2002, to
complete the work mandated in the order dated October 4, 2000 in this Docket;
and

b. Provide such other and further relief as the Commission deems just

and appropriate.



Dated at Chicago, linois this 21st day of November, 2001.

Respectfully submitted,
ILLINOIS CENTRAL RAILROAD COMPANY

Michael J. Barron, Jr.

Counsel

Canadian National/lilinois Central Railroad Company
455 North Cityfront Plaza Drive '

Chicago, IL 60611-5317

(312) 755-7954

State Bar #6228809
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Pulaski, and the State of lllinois, Department of

Transportation
T00-0086
Stipulated Agreement regarding improving public
safety at the crossing of the Company's track with a
public highway known as Washington Street
located in Mount Pulaski, Logan County, lllinois,
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NOTICE OF FILING
TO: Mr. Ed Gower Mr. William G. Glaze
Chief Counsel Mayor, City of Mount Pulaski
{llinois Department of Transportation 301 S. Washington
2300 S. Dirksen Pkwy., Rm. 300 Mount Pulaski, IL 62548

Springfield, IL 62764

PLEASE TAKE NOTICE that we have on this 21st day of November,
2001, mailed for filing with the Illinois Commerce Commission, lllinois Central
Railroad Company’s Supplemental Petition for Extension in this above-captioned

matter, a copy of which is hereby served upon you.

ILLINOIS CENTRAL RAILROAD COMPANY

oy Moidd ot

Michael J. Barron, Jr.

Counsel

Canadian National/lllinois Central Railroad Company
455 North Cityfront Plaza Drive

Chicago, IL 60611-5317

312-755-7954

State Bar #6228809




CERTIFICATE OF SERVICE

|, MICHAEL J. BARRON, JR., being an attorney, ceriify that on behalf of
Petitioner, | served the foregoing Supplemental Petition for Extension upon the
respondents made party to this proceeding by enclosing copies of the foregoing
in envelopes addressed to those parties as set forth below, postage prepaid, and
depositing the envelopes in the United States Mail at 455 North Cityfront Plaza

Drive, Chicago, IL on the 21st day of November, 2001.

Hewdd /] o]

MicKael J. Barron, Jr.

Mr. Ed Gower Mr. William C. Glaze

Chief Counsel Mayor, City of Mount Pulaski
Illinois Department of Transportation 301 South Washington

2300 S. Dirksen Pkwy., Room 300 Mount Pulaski, IL 62548

Springfield, IL 62764



